

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase IX - Khammam District – Package No.AP08LW-38 "Consisting of 3 road works in Khammam District- Revised Administrative Sanction along with price escalation and VAT differences – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 891

Dated:30-05-2013
Read the following:

- 1) G.O.Ms.No.331, PR&RD (progs.II) Department, Dt.17-9-2010.
- 2) From the ENC (PR), Hyd.Lr.No.W9/DEE-2 -PMGSY/Ph-IX-AP08 LW 38/KMM/2011,, dt.14-2-2013 and 10-4-2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 164.43 lakh in respect of the works "consisting of 4 road works in Khammam District" under PMGSY Phase IX in Package No.AP08LW-38.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has submitted the proposal and informed that the Package No.AP08LW-38 consisting 4 works were sanctioned under PMGSY Phase IX in Khammam District, out of 4 works, one work is completed with the Original Administrative Sanction and requested the Government to accord Revised Administrative Sanction for an amount of Rs.109.265 lakh as against the Original Administrative Sanction of Rs.101.28 lakh in respect of the 3 roads works viz, 1) R/F Garla to Jeevanchapally MP Garla 2) R/F K.Pocharam to P.Pocharam MP Garla 3) R/F ZP road to BRN Thanda MP Garla in Khammam District" under PMGSY Phase IX due to price escalation charges and VAT differences.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 109.265 lakh (Rupees One Crore Nine Lakh Twenty Six Thousand and Five Hundred Rupees only) as against the Original Administrative Sanction Rs. 101.28 lakh (Rupees One Crore One lakh Twenty Eight Thousand only) in respect of the work 3 works viz, 1) R/F Garla to Jeevanchapally MP Garla 2) R/F K.Pocharam to P.Pocharam MP Garla 3) R/F ZP road to BRN Thanda MP Garla " Khammam District" under PMGSY Phase IX, due to price escalation charges and VAT differences has to be borne by the State Government under PMGSY Guidelines. The amount chargeable is as follows.

S1N o	Name of the work	OAS amou nt (Rs. in lakh)	completi on cost of the works in lakh	Increas e amount Rs. in Lakh.	RAS Required for Rs.	Sate share required Rs. in lakh		
						Prices	VAT diff	Tot al
1	R/F Garla to Jeevanchapally MP Garla	26.30	29.435	3.314	29.435	3.032	0.103	3.1 35
2	R/F K.Pocharam to P.Pocharam MP Garla	29.05	31.51	2.460	31.51	3.032	0.068	2.4 60

3	R/F ZP road to BRN Thanda MP Garla	45.93	48.32	2.386	48.32	2.392	0.038	2.3 90
	Total	101.28	109.265	7.980	109.265	7.776	0.209	7.9 85

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No. 11627/225/13/Expr.PR&RD, dated 10.05.2013.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Khammam District
The District Treasury Officer, Khammam District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.